COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C22555

PCN: 22555- BI D

CONTRACT DESCRI PTI ON:
US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

PRQIECT NO NHPP0501- 070

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 3

Page 1
ESTI MATE RUN 06/ 02/ 2021

08:12:31

TIME CHARGED: 10.0 DAYS TI ME ALLOW 130 WORK DAYS

PERCENT TI ME: 7.69 ORI G TI ME ALLOW 130 WORK DAYS

US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

NAME OF ROAD:

PRQIECT COUNTI ES: DELTA

CONTRACTOR:

Ki | gore Conpani es, LLC dba El am Construction

556 Struthers Avenue

Grand Junction CO 81501 (970) 242-5370

CURRENT PRQJIECT AMI: $ 14,624, 145. 02 PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 13,545,234.00 NON- PARTI Cl PATI NG

PERCENT COWVPLETE: 2.71% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 14,227,305.77 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

MESA

05/ 21/ 2021
03/18/ 2021

DATE TI ME STARTED 05/10/2021
05/ 10/ 2021

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

04/ 05/ 2021
04/ 13/ 2021
05/ 10/ 2021

DATE TI ME STOPPED
DATE ACCEPTED

$ 396, 839. 25 $ 396, 839. 25
0. 00 0. 00

396, 839. 25 396, 839. 25

0. 00 0. 00

396, 839. 25 396, 839. 25
-11,905. 18 -11,905. 18

0. 00 0. 00

384, 934. 07 384, 934. 07

0. 00 0. 00

0. 00 0. 00

384, 934. 07 384, 934. 07

0. 00 0. 00

PAYMENT DUE $ 384, 934. 07

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00240

0015

202- 00250

0020

202- 00250

0025

202- 00810

0030

202- 01130

0035

202- 01300

0040

203- 01500

0045

203- 01597

0050

208- 00002

0055 208-00035

C22555

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Bl adi ng

22555-BI D

of

of

of

of

of

of

of

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPP0O501- 070

| TEM
DESCRI PTI ON

Del i neat or

Asphalt Mat (Pl aning)

Pavenent Marki ng

Pavenent Marking (Tenporary)

Ground Sign

Guardrail Type 3

End Anchor age

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 040. 000
EACH
5. 00000
44, 353. 000
sy
3. 10000
79, 710. 000
SF
0. 60000
146, 135. 000
SF
0. 55000
2.000
EACH
80. 00000
15, 072. 000
LF
2.90000
46. 000
EACH
380. 00000
120. 000
HOUR
123. 00000
30. 000
HOUR
250. 00000
2, 510. 000
LF
4. 35000
3, 384. 000
LF

6. 05000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
2,208. 000
2,208. 000

0. 000
0. 000
0. 000

0. 000
161. 000
161. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
57. 000
57. 000

0. 000
1,180. 000
1,180. 000
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ESTI MATE RUN 06/ 02/ 2021

6, 844

88

247.

7,139

.00

80

.00

.00

.00

.00

.00

.00

00

08:12:31

AMOUNT

6, 844

88

247.

7,139

.00

80

.00

55

.00

.00

.00

.00

.00

95

00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22555-BI D ESTI MATE RUN 06/ 02/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0001 08:12: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
573. 00000 0. 000 0. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0070 208-00106  Sweeping (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
71.10000 0. 000 0. 00
0075 208-00207 Erosi on Control Managenent 100. 000 0. 000
DAY 2.500 275. 00
110. 00000 2.500 275. 00
0080 210-00810 Reset Ground Sign 36. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0085 212- 00009 Seedi ng (Tenporary) 1. 000 0. 000
ACRE 0. 500 471.00
942. 00000 0.500 471. 00
0090 212-00700 Organic Fertilizer 660. 000 0. 000
LB 0. 000 0. 00
1.10000 0. 000 0. 00
0095 212-00703 Humat e 440. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0.00
0100 212-00706 Seeding (Native) Drill 1. 200 0. 000
ACRE 0. 000 0. 00
942. 00000 0. 000 0. 00
0105 213-00004 Mil ching (Weed Free Straw) 2.200 0. 000
ACRE 0.500 805. 00
1, 610. 00000 0.500 805. 00
0110 213-00061 Mul ch Tacki fier 286. 000 0. 000
LB 100. 000 520. 00

5.20000 100. 000 520. 00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22555-BI D ESTI MATE RUN 06/ 02/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0001 08:12: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 240- 00000 W dlife Biologist 10. 000 0. 000
HOUR 1.500 183. 00
122. 00000 1.500 183. 00
0120 304-06007  Aggregate Base Course (Cl ass 6) 1,132.000 0. 000
cY 0. 000 0. 00
47.20000 0. 000 0. 00
0125 304-07005  Aggregate Base Course (C ass 7) 9, 710. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
0130 310-00500 Ful | Depth Reclamation of Hot M x Asph Pavenent 11, 265. 000 0. 000
(Processing Only)
SY 0. 000 0. 00
2. 45000 0. 000 0. 00
0135 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 11, 660. 000 0. 000
0- 8"
( ) Sy 0. 000 0. 00
3. 70000 0. 000 0. 00
0140 310-00610 Full Depth Recl amation of Hot M x Asphalt Pavenent 83,112. 000 0. 000
8-12"
( ) SY 23,989. 000 81, 562. 60
3. 40000 23, 989. 000 81, 562. 60
0145 310-00614  Full Depth Reclamation Of Hot M x Asphalt Pavenent 5, 661. 000 0. 000
12-16"
( ) Sy 0. 000 0. 00
5. 50000 0. 000 0. 00
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 2, 000. 000 0. 000
TON 0. 000 0. 00
91. 00000 0. 000 0. 00
0155 403-34801 Hot M x Asphalt (Grading SX) (100) 127, 751. 400 0. 000
TON 0. 000 0. 00
47.50000 0. 000 0. 00
0160 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 5, 166. 000 0. 000
TON 0. 000 0. 00
540. 00000 0. 000 0. 00
0165 411-03352  Asphalt Cenment Performance G ade (PG 58-28) 2,499. 000 0. 000
TON 0. 000 0. 00

453. 00000 0. 000 0. 00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22555-BI D ESTI MATE RUN 06/ 02/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0001 08:12: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Enul sified Asphalt (Sl ow Setting) 53, 466. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0175 506-01020 Geogrid Reinforcement 7,500. 000 0. 000
SY 93. 000 246. 45
2.65000 93. 000 246. 45
0180 606-00302 Quardrail Type 3 (31 Inch Mdwest Guardrail System 14, 100. 000 0. 000
LF 0. 000 0. 00
24.30000 0. 000 0. 00
0185 606- 01340 End Anchorage Type 3D 23.000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0. 00
0190 606-02005 End Anchorage (Fl ared) 23. 000 0. 000
EACH 0. 000 0.00
2,960. 00000 0. 000 0. 00
0195 612-00001 Delineator (Type I) 1, 380. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0200 612-00002  Delineator (Type I1) 116. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0205 612-00003 Del i neator (Type I11) 87. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0210 612-00118  Median Crossover Delineator (Drivable) 108. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0215 614-80385 Runble Strip 339, 020. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0220 614-85001 | npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00

27,550. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 621-00450

0230

625- 00000

0235

625- 00001

0240

626- 00000

0245

626-01113

0250

627-00008

0255

627-00013

0260

627-30407

0265

629-01001

0270

630- 00000

0275 630- 00007

C22555

22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

Det our Pavenent

Construction Surveying

Construction Surveying (Hourly)

Mbbi i zati on

Public Infornmation Managenent (Tier

)

Modi fi ed Epoxy Pavenent Marking

Pavenent

Mar ki ng Paint (H gh Build)

Preformed Ther nopl astic Pavenent

(Spec

Survey Monunent (Type 1)

Fl aggi ng

Traffic Control Inspection

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2,909. 000
SY
56. 10000

1. 000
LS
118, 150. 00000

10. 000
HOUR
160. 00000
1. 000
LS

525, 000. 00000

210. 000
DAY
50. 00000
2,333. 000
GAL
74. 00000
1, 860. 000
GAL
40. 00000
65. 000
SF
20. 00000
4.000
EACH
760. 00000
2,500. 000
HOUR
20. 00000
65. 000
DAY

250. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 200
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
26.
26.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 02/ 2021

145,523

23,630

1, 300.

10, 880

180.

500.

40

00

.00

.00

00

.00

00

.00

.00

00

00

08:12:31

AMOUNT

145, 523

23, 630

1, 300.

10, 880

180.

500.

40

00

.00

.00

00

.00

00

.00

.00

00

00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22555-BI D ESTI MATE RUN 06/ 02/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0001 08:12: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00012 Traffic Control Managenent 130. 000 0. 000
DAY 10. 000 9, 750. 00
975. 00000 10. 000 9, 750. 00
0285 630- 80002 Fl ashi ng Beacon ( Sol ar) 42.000 0. 000
EACH 8. 000 4,800. 00
600. 00000 8. 000 4, 800. 00
0290 630-80338 Barricade (Type 3 M D) (Tenporary) 46. 000 0. 000
EACH 8. 000 2,400. 00
300. 00000 8. 000 2,400. 00
0295 630-80341 Construction Traffic Sign (Panel Size A) 59. 000 0. 000
EACH 29. 000 1, 450. 00
50. 00000 29. 000 1, 450. 00
0300 630-80342 Construction Traffic Sign (Panel Size B) 99. 000 0. 000
EACH 40. 500 2,430. 00
60. 00000 40. 500 2,430.00
0305 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0310 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 2.000 4, 500. 00
2, 250. 00000 2.000 4,500. 00
0315 630-80360 Drum Channel i zi ng Devi ce 970. 000 0. 000
EACH 59. 000 1, 770. 00
30. 00000 59. 000 1,770.00
0320 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 17. 000 0. 000
EACH 8. 500 263. 50
31. 00000 8. 500 263. 50
0325 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 12. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0330 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 1, 000. 000 0. 000
LF 160. 000 2,816.00

17. 60000 160. 000 2,816.00



CONTI D

ROADWAY

CAT NO0200

0335 630-80380

0340

630- 80417

0345

630- 80440

0350

630- 85010

0355

630- 85041

0360

700- 70010

0365

700- 70016

0370

700-70018

0375

700- 70019

0380

700- 70023

0385 700-70025

C22555

22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON
Traffic Cone
Sequential Fl ashing Warning Light

Portable Runble Strips (Tenporary)

I npact Attenuator (Tenporary)

Mobi | e Attenuator

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

400. 000

EACH
10. 00000
30. 000

EACH
35. 00000
24. 000

EACH
900. 00000
4. 000

EACH
4, 500. 00000
30. 000

DAY
500. 00000
750, 000. 000

FA
1. 00000
0.010

FA
1. 00000
226, 000. 000

FA
1. 00000
0.010

FA
1. 00000
12, 800. 000

FA
1. 00000
54, 800. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
40. 000
40. 000

0. 000
8. 000
8. 000

0. 000
12. 000
12. 000

0. 000
1. 000
1.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
475. 000
475. 000

0. 000
0. 000
0. 000
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400

280.

10, 800

4,500

1,000

475.

00

00

00

.00

.00

.00

.00

.00

08:12:31

AMOUNT

400

280.

10, 800

4,500

1, 000

475.

00

00

00

00

00

.00

.00

.00

.00

00

.00



CONTI D:

ROADWAY

CAT NO0200

0390 700-70034

0395 700-70111

0400 700-70380

0420 630-80350

CAT NO0400

0405 620-00002

0410 620-00012

0415 620- 00020

C22555
22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

F/ A Work Zone Intrusion Alarm

Project First Program

F/ A Erosion Control

Vert Panel Vertical Panel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
10, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
5, 000. 000 0. 000
F A 1, 000. 000
1. 00000 1, 000. 000
5, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
333. 000 0. 000
EACH 166. 500
32. 00000 166. 500
CAT 0200 CURRENT AMI $14, 569, 665. 02 $
1. 000 0. 000
EACH 1. 000
22,720. 00000 1. 000
1. 000 0. 000
EACH 1. 000
20, 920. 00000 1. 000
2.000 0. 000
EACH 2.000
5, 420. 00000 2.000
CAT 0400 CURRENT AMI  $ 54,480.00 %

PRQJECT TOTAL CURRENT AMI $14, 624, 145.02 $

25% 342, 359.

25% 396, 839.

Page 9

ESTI MATE RUN 06/ 02/ 2021

1, 000.

5, 328.

342, 359.

22, 720.

20, 920.

10, 840.

396, 839.

00

22,720.
00

20, 920.
00

10, 840

08:12:31
CUMULATI VE
AMOUNT

.00
0. 00

00
1, 000. 00

.00
0. 00

00
5, 328. 00

00

00



